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Description Quantity

Total

Unit Cost Amount

02 SITEWORK & DEMOLITION
02-41-19.00 Selective Demolition 2,085

02 SITEWORK & DEMOLITION 2,085

03 CONCRETE
03-05-13.00 Basic Concrete Materials 618

03-11-13.00 Structural Cast-In-Place Concrete Forming 699

03-15-05.00 Concrete Forming Accessories 58

03-21-05.00 Reinforcing Steel Accessories 37

03-22-00.00 Fabric And Grid Reinforcing 497

03-30-00.00 Cast-In-Place Concrete 10,795

03-31-05.00 Normal Weight Structural Concrete 1,486

03-35-29.00 Tooled Concrete Finishing 1,508

03-35-43.00 Polished Concrete Finishing 3,087

03-39-00.00 Concrete Curing 134

03 CONCRETE 18,920
133.462 Labor hours

13.284 Equipment hours

06 WOOD & PLASTICS
06-05-00.00 Common Work Results For Wood, Plastics, And Composites 5,055

06-05-23.00 Wood, Plastic, And Composite Fastenings 3,804

06-11-00.00 Wood Framing 29,309

06-16-36.00 Wood Panel Product Sheathing 2,833

06-18-00.00 Glued-Laminated Construction 4,897

06-22-13.00 Standard Pattern Wood Trim 3,332

06-26-00.00 Board Paneling 6,068

06-43-13.00 Wood Stairs 2,085

06 WOOD & PLASTICS 57,383
306.92 Labor hours

0.96 Equipment hours

07 THERMAL PROTECTION
07-16-00.00 Cementitious And Reactive Waterproofing 800

07-21-13.00 Board Insulation 2,697

07-21-16.00 Blanket Insulation 1,039

07-21-29.00 Sprayed Insulation 5,568

07-26-00.00 Vapor Retarders 1,239

07-31-00.00 Shingles And Shakes 10,080

07-42-13.00 Metal Wall Panels 5,321

07-46-00.00 Siding 7,705

07-53-23.00 Ethylene-Propylene-Diene-Monomer Roofing 1,280

07-71-19.00 Manufactured Gravel Stops And Fasciae 139

07-71-43.00 Drip Edge 194

07 THERMAL PROTECTION 36,064
121.13 Labor hours

08 DOORS & WINDOWS
08-05-00.00 Common Work Results For Openings 29,505

08 DOORS & WINDOWS 29,505
5.00 Labor hours

09 FINISHES
09-05-05.00 Selective Finishes Demolition 9,500

09-29-00.00 Gypsum Board 6,405

09-91-13.00 Exterior Painting 882

09-91-23.00 Interior Painting 15,698
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09 FINISHES 32,485
403.471 Labor hours

14 VERTICAL TRANSPORTATION
14-42-00.00 Wheelchair Lifts 23,949

14 VERTICAL TRANSPORTATION 23,949
28.00 Labor hours

22 PLUMBING
22-05-00.00 Common Work Results For Plumbing 7,841

22 PLUMBING 7,841
4.133 Labor hours

23 HVAC
23-05-00.00 Common Work Results For HVAC 18,036

23 HVAC 18,036

26 ELECTRICAL
26-05-00.00 Common Work Results For Electrical 11,520

26 ELECTRICAL 11,520

31 EARTHWORK
31-05-00.00 Common Work Results For Earthwork 3,767

31-22-00.00 Grading 139

31-23-16.00 Excavation 1,192

31-23-23.00 Fill 794

31 EARTHWORK 5,892
30.691 Labor hours

22.00 Equipment hours

32 EXTERIOR IMPROVEMENTS
32-91-19.00 Landscape Grading 99

32-92-00.00 Turf And Grasses 237

32 EXTERIOR IMPROVEMENTS 336
4.25 Labor hours

1.225 Equipment hours
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Description Amount Totals Rate

Labor 64,480

Material 83,775

Subcontract 94,053

Equipment 1,708

Other

244,016 244,016

Prime Contractor's G.C.'s 29,282 12.000 %

29,282 273,298

Prime Contractor's Fee 8,199 3.000 %

8,199 281,497

Design/Trade Contingency 42,225 15.000 %

42,225 323,722

Bonds and Insurance 1,790 0.550 %

Total 325,512
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